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Pursuant to your oral req.uest of 15 March 1960

attached is list of valid MCA Authorization for

Fort Huachuca Arizona setting forth the status of

each of the projects listed therein
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LIST OF VALID MCA AUTHORIZATQ

FORT HUCIUCA ARIZONA

16 March 1960

Line Item

No

PL 968/84

42

38

41

24

14

15

30

44

Budget

Es iniate

3838000

1630000

727000

710000

11l000

66000

51000

505000

Status

Construction Completed

Construction Completed

Construction Completed

Construction Completed

Construction Completed

Construction Completed

Construction Completed

Funded Construction

not started

810000 Barracks Completed

814000 Barracks Ftnded

Construction not stzltr

363000 ConstructiOrt Completed

245000 Construction Completed

Description

AEPG Technical Building 1st Increment

EM Barracks

Extension of Utilities

Hangar with Shops

Motor Repair Shop

Hardstand Motor Park

Motor Park Facility

Warehouses

PL 85-241

48 EM Barracks 326 men each

50 Battalion Mess

51 Battalion Administration Supply Building

PL 85-68

39 Battalion HeadquarterS Classroom Bldg

28 Motor Repair shops and Facilities

29 Hardstand Motor Park Area

149000 Construction

335000 Construction

235 000 Construction

Underway

Underway

Un de rw



16 March 1960

List of Valid NCA Authorization Fort Huachuca Arizona Contd

690000 Barracks Unfunded

Apportionment Request
Submitted to BOB

1194000 Barracks Unfunded

funding not approved by

Appropriations Committs0

365000 Unfunded Apportionmn.f

Request submitted to BOB

Unfunded Apportionment

Request submitted to BOB

145000 Unfunded Apportionment

Request submitted to BOB

550O000 Construction Underway

Line Item

No Description

PL 85-685 çonttd

52 EM Barracks 326 men each

54 Battalion Mess Building

Budget

Estimate Status

53 Battalion Administrative Supply Bldg .267000

Heating Plant

80 AEPG Technical Bldg 2nd Increment

PL 86-149

63 Hardstand Libby Field

57 Drone Test Facility

65 10 Test Communications Buildings

66 Ground Telemetry Station

70 Radar Test Building

68 Countermeasures Instrumentation Center

72 Target Simulation Range

73 Extension of Utilities Test Area

74 Electronic Instrumentation Building

63000

280000

143000 Funded Construction not

started

333000 Construction Underway

539000 Funded Construction

not started

Construction Underway

Funded Construction

not started

Construction Underway

Construction Underway

Construction Underway

Funded Construction

not started

67000

132000

651000

365000



16 March 1960

List of Valid MCA Authorization Fort Huachuca Arizona Contd

Line Item Budget

No Description Estimate Status

PL 86-149 Contd

75 Avionics Laboratory Instrumentation 394000 Funded Construction

Building not started

78 Trainf ire Range 259500 Funded Construction

not started

NOTE Total cost for 15 items marked asterisk limited to 44-3-06-2 by the

Appropriations Committees during action of the FY 60 Funding Plan

H.R 10777

Passed by House March 1960

8Ii Environmental Test Buildings 20000 Included in

85 Test Chamber Building 127000 proposed FY 1961

83 Expansion of Water Distribution System 81i.000 Appropriation

300 Family Quarters capehart-lOO Family Program
Units


